COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/07/2007

ESTIMATE SUMMARY 19:21:00
CONTID: C15065 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15065-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 8.5 DAYS TIME ALLOW: 60 WORK DAYS
CLIFTON EAST PERCENT TIME: 14.17 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: HB 0701-173
CLIFTON EAST
NAME OF ROAD:
PROJECT COUNTIES: MESA
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 04/25/2007 DATE TIME STARTED 04/09/2007
14802 W. 44th AVENUE DATE LET 11/16/2006 DATE WORK BEGAN 04/09/2007
DATE AWARDED 11/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 04/09/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,748,390.99 PARTICIPATING $ 37,950.00 $ 37,950.00
AWARD PROJECT AMT: S 4,363,308.99 NON-PARTICIPATING 157,775.42 157,775.42
PERCENT COMPLETE: 4.12% TOTAL EARNINGS 195,725.42 195,725.42
FUNDS AVAILABLE: $  4,552,665.57 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 195,725.42 195,725.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,871.76 -5,871.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 189,853.66 189,853.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 189,853.66 189,853.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 189,853.66
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PCN: 15065-BID ESTIMATE RUN 05/07/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0001 19:21:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04030 *MODIFY GUARDRAIL 2,275.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0065 210-04200 *ADJUST GUARDRAIL 27,940.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0070 212-00006 *SEEDING (NATIVE) 0.670 0.000
ACRE 0.000 0.00
1,725.00000 0.000 0.00
0075 212-00047 *SOIL PREPARATION (SPECIAL) 0.670 0.000
ACRE 0.000 0.00
5,750.00000 0.000 0.00
0080 213-00002 *MULCHING (WEED FREE HAY) 0.670 0.000
ACRE 0.000 0.00
1,725.00000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 134.000 0.000
1B 0.000 0.00
5.70000 0.000 0.00
0090 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 3,623.000 0.000
TON 0.000 0.00
27.00000 0.000 0.00
0095 403-09500 FURNISH HOT MIX ASPHALT 3,898.000 0.000
TON 346.390 14,548.38
42.00000 346.390 14,548.38
0100 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 26,073.000 0.000
TON 0.000 0.00
38.48000 0.000 0.00
0105 405-00100 *HEATING AND REMIXING TREATMENT 194,905.000 0.000
SY 15,094.440 58,113.59
3.85000 15,094.440 58,113.59
0110 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,513.000 0.000
TON 0.000 0.00

565.00000 0.000 0.00
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PCN: 15065-BID ESTIMATE RUN 05/07/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0001 19:21:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 285.000 0.000
TON 0.000 0.00
450.00000 0.000 0.00
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,282.000 0.000
GAL 0.000 0.00
3.40000 0.000 0.00
0125 411-90010 *ASPHALT REJUVENATING AGENT 11,694.000 0.000
GAL 0.000 0.00
2.10000 0.000 0.00
0130 518-03000 *SAWING AND SEALING BRIDGE JOINT 228.000 0.000
LF 0.000 0.00
16.10000 0.000 0.00
0135 603-01360 *36 INCH REINFORCED CONCRETE PIPE 30.000 0.000
LF 0.000 0.00
179.00000 0.000 0.00
0140 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
10,350.00000 0.000 0.00
0145 604-00510 *INLET TYPE D (10 FOOT) 9.000 0.000
EACH 0.000 0.00
12,535.00000 0.000 0.00
0150 606-01460 *MEDIAN TERMINAL 3.000 0.000
EACH 0.000 0.00
4,057.00000 0.000 0.00
0155 606-02005 *END ANCHORAGE (FLARED) 24.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0160 614-80387 *RUMBLE STRIP (GRINDING) 135,394.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0165 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00

425,000.00000 0.000 0.00
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PCN: 15065-BID ESTIMATE RUN 05/07/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0001 19:21:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00001 *PAVEMENT MARKING PAINT 1,000.000 0.000
GAL 57.000 3,591.00
63.00000 57.000 3,591.00
0175 627-00005 *EPOXY PAVEMENT MARKING 525.000 0.000
GAL 0.000 0.00
109.00000 0.000 0.00
0180 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 114.000 0.000
LINE)
SF 0.000 0.00
12.00000 0.000 0.00
0185 630-00000 *FLAGGING 4,500.000 0.000
HOUR 139.500 3,906.00
28.00000 139.500 3,906.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 8.000 840.00
105.00000 8.000 840.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 9.000 6,165.00
685.00000 9.000 6,165.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000
EACH 10.000 460.00
46.00000 10.000 460.00
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 0.000
EACH 11.500 529.00
46.00000 11.500 529.00
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 0.000
EACH 11.000 506.00
46.00000 11.000 506.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 2,875.00
2,875.00000 1.000 2,875.00
0220 630-80359 *PORTABLE MESSAGE SIGN PANEL 85.000 0.000
DAY 22.000 3,806.00

173.00000 22.000 3,806.00
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PCN: 15065-BID ESTIMATE RUN 05/07/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0001 19:21:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
57.50000 0.000 0.00
0230 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
57.50000 0.000 0.00
0235 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
57.50000 0.000 0.00
0240 630-80390 *CHANNELIZING DEVICE (SPECIAL) 500.000 0.000
EACH 250.000 14,375.00
57.50000 250.000 14,375.00
0245 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 13,800.00
13,800.00000 1.000 13,800.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 3,000.000 0.000
FA 447.960 447.96
1.00000 447.960 447.96
0260 700-70016 F/A FUEL COST ADJUSTMENT 21,530.000 0.000
F A 11.870 11.87
1.00000 11.870 11.87
0265 700-70021 F/A ON-THE-JOB TRAINEE 1,152.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0270 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70025 F/A QUALITY INCENTIVE PAYMENT 232,090.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15065-BID ESTIMATE RUN 05/07/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0001 19:21:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,689,740.99 $ 157,775.42$ 157,775.42

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0285 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 20,700.00
20,700.00000 1.000 20,700.00
0290 620-00012 FIELD LABORATORY (CLASS 2) 2.000 0.000
EACH 1.000 17,250.00
17,250.00000 1.000 17,250.00
0295 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
3,450.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 58,650.00 $ 37,950.00 $ 37,950.00

PROJECT TOTAL CURRENT AMT $ 4,748,390.99 $ 195,725.42 % 195,725.42



